EXHIBIT JJ
SCHEDULE OF PERFORMANCE

6/28/2011
Major Sub- Application Commencement Completion
Phase | Phase Block Parks & Open Space Outside Date ? | Outside Date” | Outside Date?
1 2012 2014 2025
1-Y-A 1Y-2Y-3Y 2012 2014 2016
YBI Hilltop Park 1 2017 2018
YBI Hilltop Park 2 2020 2021
YBI Open Space / HMP 1 2017 2019
1-A B2-B3 2012 2014 2016
Eastside Commons 1 2017 2018
Clipper Cove Promenade 2 2017 2018
1-B B1-M1 2013 2015 2017
Building 1 Plaza 2018 2019
Marina Plaza 2018 2019
Clipper Cove Promenade 1 2018 2019
1-C C1-C2 2014 2016 2018
Cityside Waterfront Park 1 2019 2020
Cultural Park 2019 2020
1-D IC1-IC4 2015 2017 2019
Eastside Commons 2 2020 2021
1-E C3 2016 2018 2020
Cityside Waterfront Park 2 2021 2022
1-F E1-E2 2017 2019 2021
Urban Farm 1 2023 2024
Eastside Park 1 2022 2023
Eastside Commons 3 2022 2023
1-Y-B 4y 2018 2020 2022
YBI Beach Park 2023 2024
YBI Open Space / HMP 2 2023 2025
2 2018 2020 2027
2-A E3-E4 2018 2020 2022
Sailing Center Pad 2022 2022
Eastside Park 2 2023 2024
Eastside Commons 4 2023 2024
Eastern Shoreline Park 1 2023 2024
Clipper Cove Promenade 3 2023 2024
2-B C4 2019 2021 2023
Cityside Waterfront Park 3 2024 2025
2-C E5-E6 2020 2022 2024
Eastside Park 3 2025 2026
Eastside Commons 5 2025 2026
Eastern Shoreline Park 2 2025 2026
Pier 1 2026 2027
3 2021 2023 2030
3-A E7-E8 2021 2023 2025
Eastside Park 4 2026 2027
Eastside Commons 6 2026 2027
Eastern Shoreline Park 3 2026 2027
3-B C12-C13 2022 2024 2026
Urban Farm 2 2028 2029
3-C IC1-IC4 2023 2025 2030
4 2024 2026 2034
4-A C5 2024 2026 2028
Cityside Waterfront Park 4 2029 2030
Sports Park 2030 2031
4-B C10-C11 2025 2027 2029
Urban Farm 3 2031 2032
4-C C6 2026 2028 2030
Cityside Waterfront Park 5 2031 2032
Urban Farm 4 2032 2033
4-D C7-C8-C9 2027 2029 2031
Cityside Waterfront Park 6 2032 2033
Northern Shoreline Park / The Wilds / Environmental Center Pad 2033 2034
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SCHEDULE OF PERFORMANCE

6/28/2011
Building Permit Application Commencement Completion
Community Facility Obligation / Trigger ¥ Outside Date | Outside Date | Outside Date ¥
A B C D
Waterfront Plaza / Ferry Terminal Phase 1 Facility 100 du +6mo +12mo +36mo
Retail - Interim Grocery Store (5,000 sf) Facility 1,000 du +6mo +12mo +36mo
Police / Fire Station Facility 2,500 du +6mo +12mo +24mo
Retail - Final Grocery Store (15,000sf) Facility 5,000 du +6mo +12mo +24mo
Ferry Terminal Phase 2 Facility As mutually agreed by WETA, Developer, and TIDA, after engaging in a meet

and confer process described in the MOU between TIDA and WETA.

WWTP / Recycled Water Plant / PUC 4-6 acres

Developable Pad

See PUC / TIDA WWTP MOA for timing of pad delivery.

Sailing Center Pad

Developable Pad

Developer shall use commercially reasonable efforts to provide the Sailing
Center Pad earlier if the Authority requests it and if the Treasure Island Sailing
Center provides reasonable evidence that it will be ready to proceed with
construction of the Sailing Center building at that earlier date.

Environmental Center Pad

Developable Pad

Developer shall deliver the Environmental Center Pad commensurate with
improvements for The Northern Shoreline Park and The Wilds

Pier 1/ Eastern Shoreline Park 2

Improvements

Construction of these improvements may be deferred if the area is still needed
for barging operations related to importing material for the site. In no case will
the Completion Outside Date for these improvements be later than the
Completion Outside Date of the last Sub-Phase.

Buses for East Bay Service

Rolling Stock

Nine (9) Buses for East Bay Bus Service. First five (5) buses at inception of
service, remaining four busses no earlier than the occupancy of the 5,000th
residential unit.

On -Island Shuttle Buses

Rolling Stock

Four (4) Shuttle Buses. Up to two (2) buses will be provided when the service
initially begins, but no earlier than the occupancy of the three thousandth
(3000th) unit, subject to the meet and confer process described in Exhibit N,
Transportation Plan Obligations. The remaining two (2) buses will be
provided as needed based on service schedules.

Bicycle Lending Library

Rolling Stock

Purchase of bicycles and equipment to establish the bicycle lending library up
to a maximum expediture of $110,000. Must be completed no later that the
occupancy of the 1,000 residential unit.

Financial Obligation

Obligation

Mechanism

Open Space Annual O&M Subsidy

$14.3 MM (NPV)

Max $1.5mil first 5 yrs, $3 mil per yr from Yr 6, subject to need per annual
operating budget. See Financing Plan for amounts and schedule.

Transportation Annual Operating Subsidy

$30 MM (NPV)

Max $4 mil per year, subject to need per annual operating budget. See DDA
for amounts and schedule.

Additional Transportation Subsity

$5 MM max

Five annual consecutive installments (max $1 mil per year) after the first
certificate of occupancy (whether temp or final) has been issued for the
4,000th dwelling unit on the Project Site, payable within 90 days after request
of SFCTA if transit report shows residential transit mode share is 50% or less.

Transportation Capital Contributions

$1.8 MM (NPV)

Used to purchase up to six (6) busses. Per-bus subsidy: the lesser of 20% of
the cost of a Muni bus, or $300,000.

Community Center Space(s) Subsidy

$9.5 MM (NPV)

Space or susidy determination made at Major Phase Approval. Max $2.375
mil each Major Phase - subject to approved budget and program description.

Childcare Facility Subsidy

$2.5M (NPV)

Space or funding no later than the first approved Sub-Phase within Major
Phase Three or 18 months before the existing facility is no longer operational
due to development activity, whichever comes first.

Affordable Housing Subsidy

$98 MM max; $73.5 MM

$17,500 per market rate unit at each lot sale. Trueups at 50% of Tl land

baseline acreage make-up to 2,100 units and at 4,200 units land sales, credit for any
payment made at 2,100 unit true-up. See Housing Plan for amounts and
schedule
School Improvement Payment $5 MM (NPV) Payment due at the start of refurbishment work on the school grounds for

purposes of opening a K-8 school. See DDA for amounts and schedule.

Ramps / Viaduct SFCTA Soft Cost Reimbursement

$10 MM (NPV)

Annual schedule of payments. See TIDA / SFCTA MOA 3rd Amendment for
amounts and schedule.

Import Fill

$1 MM

Payment due upon removal from stockpile at rate of $3.50 per CY or for any
remaining in stockpile after 12/31/2015 in 3 equal annual installments. See
TIDA / D.A. McCosker Agreement.

¥ Horizontal obligations only, no vertical improvement or rehabilitation except as defined in Open Space Plan
2" All dates are subject to navy’s environmental remediation efforts provided in the Navy MOA and land transfers from Navy and TIDA
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SCHEDULE OF PERFORMANCE

6/28/2011
s Community Facility obligation is triggered by number of total building permits issued for residential dwelling units (shown in table above)
4 Timeframes are additive: Completion Outside Date = Date of Trigger (A) + (B) + (C) + (D)
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